
Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

2580           

0001 Pay Period End Date: 03.21.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.25.2015

Contract Location:

 

Contractor:

INTERSTATE SEALANT & CONCRETE, INC.

S40 W24211 ROCKWOOD WAY

 

 

Date Awarded: 11.20.2014

12.09.2014

03.02.2015

Date Let:

US-6, 162ND - 126TH, OMAHA

11.13.2014

Estimate Type: PROG

Phone:

(262)547-6316

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WAUKESHA  WI  53189

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.09.2015

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22580  000 RD-6-7(1055) 006 360.46 363.43 SPECIALTY

Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

2580           

0001 Pay Period End Date: 03.21.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.25.2015

$166,491.20

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $140,407.38 $.00 $140,407.38
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $140,407.38 $.00 $140,407.38
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $140,407.38 $.00 $140,407.38

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$140,407.38 $.00 $140,407.38

$.00 $.00 $.00

84%

% Time Comp

% Dollar Comp

50%

$166,491.20

03.24.2015 03.24.2015

03.24.2015

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

03.24.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 03.24.2015   



Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

2580           

0001 Pay Period End Date: 03.21.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 03.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 3,400.000 1,700.00

3,400.000 1,700.00

1,035.000 517.50

1,035.000 517.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      0.01 140.000 1.40

140.000 1.40

49.000 0.49

49.000 0.49

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      0.01 920.000 9.20

920.000 9.20

226.000 2.26

226.000 2.26

0003

EACHTEMPORARY SIGN DAY
0003 

0002.97      0.01 60.000 0.60

60.000 0.60

13.000 0.13

13.000 0.13

0004

DAY FLASHING ARROW PANEL
0004 

0030.80      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0005

LS  MOBILIZATION
0005 

9140.40      0.62 244,000.000 151,280.00

244,000.000 151,280.00

203,850.000 126,387.00

203,850.000 126,387.00

0006

LF  CRACK SEALING BITUMINOUS SURFACING
0006 

Vendor ID: 1028   INTERSTATE SEALANT & CONCRETE, INC.Contract ID:

Est Number:

2580           

0001 Pay Period End Date: 03.21.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 03.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0007

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0007 

Contracted 166,491.20

Current 166,491.20

In place 140,407.38

This Estimate 140,407.38

GROUP 8 SPECIALTY

Totals for contract Contracted 166,491.20

Current 166,491.20

In place 140,407.38

This Estimate 140,407.38




